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REF: WEEKLY TUX REPORT = SPECIAL
SPECIAL MIRROR STATUS REPORT AS OF 15 MAY 1963, THE COMPLETE
STATUS OF ALL MIRRORS IS AS FOLLOVS: .

MIRROR BLANK NBR 1 = BEING REVORKED AND PRESENTLY IN TEMPERATURE
CYCLING AT T | VILL BE READY FOR KANIGEN COATING BY
. _GND OF VEEK, ,f_ig‘;,;y;,;m"”'f, ‘ ) ,

<“f MIRROR NBR 2 - USED FOR FINAL ASSEMBLY, ALIGNMENT, AND CHECKOUT

AT 128 PLANT.. THIS MIRROR WAS RETARNED ON UNIT 4 AND FOUND

25X1

OPTICALLY UNSATISFACTORY. - wowerr yo 27
. . : CHANGE 1N o
| MIRROR NBR 3 - DELIVERED ON UNIT 1., O ‘Dectassin SR
\ . : ) CLASS, chaxgey T0: 15 § ¢ -
MIRROR NBR 4 - DELIVERED ON UNIT 3. - autn: e Date 26 gf
MIRROR NBR 5 - DELIVERED ON UNIT. 5. o DATELZ=0 ey, 25X1
MIRROR BLANK NBR 6 ~ BEING REWORKED AND NOV AT AVAITING
FINAL MACHINING. , 251
GLowe 1
| [
SECRET ] e

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED,  Copy New
Approved For Release 2002/10/21 : CIA-RDP66B00728R000300080015-3



’( Approved For Release.2002/10/21 : CIA-RDP66BOO728R€§0300080015-3
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WIRROR NBR 7 - EXPERIMENTAL - OPTICAL QUALITY NOT SATISFACTORY,
NOT MOUNTED IN A BEZEL. ‘
25X5 MIRROR BLANK NBR 8 - BEING REWORKED AND PRESENTLY IN TEWPERATURE
CYCLING AT ﬁILL'gz_REBDY FOR KANIGEN COATING
BY END OF WEEK. S

T -

MIRROR NBR 9 - HAS BEEN REFIGURED, AND FINAL ALUMINIZING COATING
(OMPLETE. IN FINAL OPTICAL TEST AND SCHEDULED TO BE POTTED IN
BEZEL 17 MAY. P
MIRROR NBR 18 - POTTED IN BEZEL‘th&? MAY AND NOW CURING.
" SCHEDULED FOR OPTICAL TEST AND DELIVERY TO PROJECT ON 22 MY,
25X1  MIRROR BLANK NBR 11 - AT BEING MACHINED AND RECYCLED.
VILL BE READY FOR KANIGEN COATING BY MONDAY, 20 MAY.
MIRROR BLANK NBR 12 - RECEIVED IN-HOUSE 14 MAY aND. BEING TEMPERATURE
~ CYCLE rzsrsé., GRINDING AND POLISHING wILL commznc& romonnow. 16 uAY.'
- MIRROR BLAQ;:NBR 13 -.IN TEMPERAIURE CYCLXNG AT 25Xt
| MACHINING COMPLETE.H IF CYCLE TESTING 15 snrlsrAcronv, 1T wILL BE
xauxezn COATED FRIDAY, 17 MaY, Zg.
, u:nnon BLANK NER 14 - <Pnzvxous SMALL “FLOVER POT" MOUNT).
\INITIAL MACHINING COMPLETE AND AT: FOR STRESS RELIEVING, 25X1
MIRROR BLANKS NBRS 15, 16, AND 17 - NEW. ORDER OF NEW TYPE I-40¢
BERYLLIUM AS BACKUP TO PRESENT DESIGN., ;thRfCATION THROUGH STRESS
RELIEVING SCHEDULED TO BE COMPLETE BY 25 MAY,
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